Budget review

Project: North Star

Approved budget: 100 million

Delivery schedule

Status: ready for review

Owner: Operations

Revision notes

Mixed style: priority

Risk register

Risk A: supplier lead time

Risk B: resource availability

Mitigation: weekly follow-up

Approval record

Sponsor: approved

Finance: pending final review

Next checkpoint: November